BRUHAT BANGALORE MAHANAGARA PALIKE									
Name of Work:-Construction of Market Building At Jp Park in Ward No 17.									
Measurement Sheet									
Fourth and Final Bill									
Item No:	48								
Item Name:	Providing and removing centring, shuttering, strutting, proping etc., and removal of form work for stairs (excluding landing) except spiral staircase including cost of all materials,labour complete as per specification and directed by the Engineer in Charge - Second Floor to Third Floor								
	CHAINAGE Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill			Qty						
Qty vide on Measurement Sheet...File No - 2, Page No - 181			Qty					28.05	Sqm
Second Bill			Qty					0.00	Sqm
Third Bill			Qty					0.00	Sqm
							Total Qty Workdone	28.05	Sqm
							Deduct Paid Qty	21.30	Sqm
							Qty on this Bill upto 125%	5.33	Sqm
							Qty on this Bill above 125%	1.43	Sqm

Contractor Representative

Assistant Engineer

RR Nagara Division (Project)

Consultant Representative

Asst.Executive Engineer

RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	49									
Item Name:	Providing and removing centring, shuttering, strutting, proping etc., and removal of form work for stairs (excluding landing) except spiral staircase including cost of all materials,labour complete as per specification and directed by the Engineer in Charge -Third Floor to Terrece Floor									
	CHAINAGE Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)		QTY	REMARKS
First Bill					Qty				0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 391					Qty				27.88	Sqm
Third Bill					Qty				0.00	Sqm
								Total Qty Workdone	27.88	Sqm
								Deduct Paid Qty	21.30	Sqm
								Qty on this Bill upto 125%	5.33	Sqm
								Qty on this Bill above 125%	1.26	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item NO	Description	Unit	Dia	No.	Length	Breadth	Depth	Quantity	Remarks
	Reinforcement Work								
50	Providing TMT Steel reinforcement for RCC works including straightening, cutting, bending, hooking, placing in position lapping and / or welding wherever required, tieng with binding wire and anchoring to the adjoining members wherever necessary, complete as per design (laps, hooks and wastage shall not be measured and paid) cost of all materials, labour, HOM of machineries etc., complete as per specifications.. FOR TMT Bars Fe- 500 - Ground Floor								
	Front staircases - 1								
	Landing - main bar at 125 mm C/C	Kg	16	25.00	2.00			50.00	
	Landing - Distribution at 125 mm C/C	Kg	12	15.00	3.20			48.00	
	Waistslab - Leftside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.05			60.75	
	Distribution at 125 mm C/C	Kg	12	30.00	2.00			60.00	
	Waistslab - Rightside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.05			60.75	
	Distribution at 125 mm C/C	Kg	12	30.00	2.00			60.00	
	Front staircases - 2								
	Landing - main bar at 125 mm C/C	Kg	16	25.00	2.00			50.00	
	Landing - Distribution at 125 mm C/C	Kg	12	15.00	3.20			48.00	
	Waistslab - Leftside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.35			65.25	
	Distribution at 125 mm C/C	Kg	12	32.00	2.00			64.00	
	Waistslab - Rightside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.35			65.25	
	Distribution at 125 mm C/C	Kg	12	32.00	2.00			64.00	
	Front staircases - 3								
	Landing - main bar at 125 mm C/C	Kg	16	25.00	2.00			50.00	
	Landing - Distribution at 125 mm C/C	Kg	12	15.00	3.20			48.00	
	Waistslab - Leftside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.35			65.25	
	Distribution at 125 mm C/C	Kg	12	32.00	2.00			64.00	
	Waistslab - Rightside								
	Main bar at 125 mm C/C	Kg	16	15.00	4.35			65.25	
	Distribution at 125 mm C/C	Kg	12	32.00	2.00			64.00	
								1052.50	

A.E.E(P)
R.R.Nagar

Scanned by TapScanner

Total length of 16 mm dia bar	532.50	X	1.58 kg /m	841.35	Kg
Total length of 12 mm dia bar	520.00	X	0.89 kg/m	462.80	Kg
			Total	1304.15	Kg
Present Bill Qty				**1.30**	**MT**
First Bill			**Qty**		
Qty vide on Measurement Sheet...File No - 2, Page No - 180			**Qty**	**63.25**	**MT**
Second Bill			**Qty**	**0.00**	**MT**
Third Bill			**Qty**	**0.00**	**MT**
			Total Qty Workdone	**64.55**	**MT**
			Deduct Paid Qty	**63.25**	**MT**
			Qty on this Bill upto 125%	**1.30**	**MT**

A.E.E (P)
R.R.Nagar

Contractor Representative

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item NO	Description	Unit	Dia	No.	Length	Breadth	Depth	Quantity	Remarks
	Reinforcement Work								
52	Providing TMT Steel reinforcement for RCC works including straightening, cutting, bending, hooking, placing in position lapping and / or welding wherever required, tieng with binding wire and anchoring to the adjoining members wherever necessary, complete as per design (laps, hooks and wastage shall not be measured and paid) cost of all materials, labour, HOM of machineries etc., complete as per specifications. . FOR TMT Bars Fe- 500 - Second Floor								
	Second Floor Lintels								
	First Bill				Qty				
	Qty vide on Measurement Sheet...File No - 2, Page No - 178				Qty			25.75	MT
	Second Bill								MT
	Qty vide on Measurement Sheet...File No - 2, Page No - 390				Qty			0.05	MT
	Third Bill				Qty			0.04	MT
							Total Qty Workdone	25.84	MT
							Deduct Paid Qty	25.80	MT
							Qty on this Bill upto 125%	0.04	MT

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item NO	Description	Unit	Dia	No.	Length	Breadth	Depth	Quantity	Remarks
	Reinforcement Work								
53	Providing TMT Steel reinforcement for RCC works including straightening, cutting, bending, hooking, placing in position lapping and / or welding wherever required, tieng with binding wire and anchoring to the adjoining members wherever necessary, complete as per design (laps, hooks and wastage shall not be measured and paid) cost of all materials, labour, HOM of machineries etc., complete as per specifications.. FOR TMT Bars Fe- 500 - Third Floor								
First Bill		Qty						0.00	MT
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 385		Qty						25.80	MT
Third Bill		Qty						0.04	MT
							Total Qty Workdone	25.84	MT
							Deduct Paid Qty	25.80	MT
							Qty on this Bill upto 125%	0.04	MT

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item NO	Description	Unit	Dia	No.	Length	Breadth	Depth	Quantity	Remarks
	Reinforcement Work								
54	Providing TMT Steel reinforcement for RCC works including straightening, cutting, bending, hooking, placing in position lapping and / or welding wherever required, tieng with binding wire and anchoring to the adjoining members wherever necessary, complete as per design (laps, hooks and wastage shall not be measured and paid) cost of all materials, labour, HOM of machineries etc., complete as per specifications. Specification No.KBS 4.6.3. FOR TMT Bars Fe- 500 - Terrece Floor								
First Bill		Qty						0.00	MT
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 383		Qty						2.22	MT
Third Bill		Qty						1.06	MT
							Total Qty Workdone	3.28	MT
							Deduct Paid Qty	2.20	MT
							Qty on this Bill upto 125%	0.55	MT
							Qty on this Bill above 125%	0.53	MT

Contractor Representative

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	55	
Item Name:	Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 - do - with solid concrete blocks of size 400x200x200mm Ground Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill			Qty						
Qty vide on Measurement Sheet...File No - 2, Page No - 177			Qty					510.07	Sqm
Second Bill									Sqm
Qty vide on Measurement Sheet...File No - 2, Page No - 382			Qty					17.34	
Third Bill			Qty					0.00	Sqm
							Total Qty Workdone	527.41	Sqm
							Deduct Paid Qty	421.20	Sqm
							Qty on this Bill upto 125%	105.30	Sqm
							Qty on this Bill above 125%	0.91	Sqm

Contractor Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	56	
Item Name:	Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 - do - with solid concrete blocks of size 400x200x200mm First Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill			Qty						
Qty vide on Measurement Sheet...File No - 2, Page No - 176			Qty					50.63	Sqm
Second Bill			Qty						
Qty vide on Measurement Sheet...File No - 2, Page No - 380			Qty					828.91	Sqm
Third Bill			Qty					0.00	Sqm
							Total Qty Workdone	879.54	Sqm
							Deduct Paid Qty	705.50	Sqm
							Qty on this Bill upto 125%	174.04	Sqm

Contractor Representative

Consultant Representative

Assistant Engineer

RR Nagara Division (Project)

Asst.Executive Engineer

RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	57	
Item Name:	Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 - do - with solid concrete blocks of size 400x200x200mm Second Floor	

	CHAINAGE	NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark		(m)	(m)	(m)	(m)	(m)		
First Bill			Qty						
Qty vide on Measurement Sheet...File No - 2, Page No - 175			Qty					50.63	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 378			Qty					550.47	Sqm
Third Bill			Qty					0.00	Sqm
							Total Qty Workdone	601.10	Sqm
							Deduct Paid Qty	490.30	Sqm
							Qty on this Bill upto 125%	110.80	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore CIVIL

Consultant Representative

Assistant Engineer

RR Nagara Division (Project)

Asst.Executive Engineer

RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	58	
Item Name:	Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 - do - with solid concrete blocks of size 400x200x200mm Third Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill					Qty			0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 376					Qty			499.85	Sqm
Third Bill					Qty			0.00	Sqm
					Total Qty Workdone			499.85	Sqm
					Deduct Paid Qty			490.30	Sqm
					Qty on this Bill upto 125%			9.55	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore CIVIL

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	59	
Item Name:	Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 5.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 - do - with solid concrete blocks of size 400x200x200mm Terrece Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill					Qty			0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 375					Qty			224.38	Sqm
Third Bill					Qty			140.61	Sqm
					Total Qty Workdone			364.99	Sqm
					Deduct Paid Qty			191.90	Sqm
					Qty on this Bill upto 125%			47.98	Sqm
					Qty on this Bill above 125%			125.12	Sqm

Contractor Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer

RR Nagara Division (Project)

Asst.Executive Engineer

RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE									
Name of Work:-Construction of Market Building At Jp Park in Ward No 17.									
Measurement Sheet									
Fourth and Final Bill									
Item No:	61								
Item Name:	Providing and constructing non load bearing wall with solid concrete blocks of size 400x100x200mm having a block density not less than 1800kg/m3 having a minimum average compressive strength of 4.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials, labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4 Third Floor								
	CHAINAGE Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill			Qty					0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 373			Qty					61.43	Sqm
Third Bill			Qty					0.00	Sqm
							Total Qty Workdone	61.43	Sqm
							Deduct Paid Qty	60.50	Sqm
							Qty on this Bill upto 125%	0.93	Sqm

Contractor Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE									
Name of Work:-Construction of Market Building At Jp Park in Ward No 17.									
Measurement Sheet									
Fourth and Final Bill									
Item No:	62								
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications Externel -Ground Floor								
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 174 Qty								185.01	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 372 Qty								510.74	Sqm
Third Bill Qty								0.00	Sqm
Total Qty Workdone								695.75	Sqm
Deduct Paid Qty								354.40	Sqm
Qty on this Bill upto 125%								88.60	Sqm
Qty on this Bill above 125%								252.75	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE									
Name of Work:-Construction of Market Building At Jp Park in Ward No 17.									
Measurement Sheet									
Fourth and Final Bill									
Item No:	63								
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications Externel -First Floor								
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill				Qty				0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 371				Qty				479.54	Sqm
Third Bill				Qty				0.00	Sqm
							Total Qty Workdone	479.54	Sqm
							Deduct Paid Qty	427.00	Sqm
							Qty on this Bill upto 125%	52.54	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore CIVIL

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	64
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications Externel -Second Floor

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill					Qty			0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 370					Qty			646.71	Sqm
Third Bill					Qty			0.00	Sqm
							Total Qty Workdone	646.71	Sqm
							Deduct Paid Qty	586.60	Sqm
							Qty on this Bill upto 125%	60.11	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore CIVIL

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE									
Name of Work:-Construction of Market Building At Jp Park in Ward No 17.									
Measurement Sheet									
Fourth and Final Bill									
Item No:	65								
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications Externel -Third Floor								
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill				Qty				0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 369				Qty				646.71	Sqm
Third Bill				Qty				0.00	Sqm
							Total Qty Workdone	646.71	Sqm
							Deduct Paid Qty	586.60	Sqm
							Qty on this Bill upto 125%	60.11	Sqm

Contractor Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	66	
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications Externel -Terrece Floor	

	CHAINAGE	NO	L	B	B1	Avg B	D	QTY	REMARKS
	Land Mark		(m)	(m)	(m)	(m)	(m)		
First Bill				Qty				0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 368				Qty				393.21	Sqm
Third Bill				Qty				97.20	Sqm
							Total Qty Workdone	490.41	Sqm
							Deduct Paid Qty	354.30	Sqm
							Qty on this Bill upto 125%	88.58	Sqm
							Qty on this Bill above 125%	47.54	Sqm

Contractor Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	69									
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(Internal) Second Floor									
	CHAINAGE Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS	
First Bill						Qty		0.00	Sqm	
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 363						Qty		1183.99	Sqm	
Third Bill						Qty		0.00	Sqm	
							Total Qty Workdone	1183.99	Sqm	
							Deduct Paid Qty	914.10	Sqm	
							Qty on this Bill upto 125%	228.53	Sqm	
							Qty on this Bill above 125%	41.37	Sqm	

Contractor Representative

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	70								
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(Internal) Third Floor								
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill				Qty				0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 361				Qty				1183.99	Sqm
Third Bill				Qty				0.00	Sqm
							Total Qty Workdone	1183.99	Sqm
							Deduct Paid Qty	914.10	Sqm
							Qty on this Bill upto 125%	228.53	Sqm
							Qty on this Bill above 125%	41.37	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	71	
Item Name:	Providing 18mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(Internal) Terrace Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill				Qty				0.00	Sqm
Second Bill									
Qty vide on Measurement Sheet...File No - 2, Page No - 360				Qty				161.23	Sqm
Third Bill				Qty				20.11	Sqm
							Total Qty Workdone	181.34	Sqm
							Deduct Paid Qty	52.50	Sqm
							Qty on this Bill upto 125%	13.13	Sqm
							Qty on this Bill above 125%	115.71	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	72	
Item Name:	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications -to Ceiling - Ground Floor	

	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
First Bill									Sqm
Qty vide on Measurement Sheet...File No - 2, Page No - 172					Qty			997.53	Sqm
Second Bill					Qty			0.00	
Third Bill					Qty			0.00	Sqm
							Total Qty Workdone	997.53	Sqm
							Deduct Paid Qty	996.30	Sqm
							Qty on this Bill upto 125%	1.23	Sqm

QUALITY CONSULTANTS & ENGINEERS Bangalore

Contractor Representative

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	73									
Item Name:	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications -to Ceiling - First Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS	
First Bill							Qty	0.00	Sqm	
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 359							Qty	1115.90	Sqm	
Third Bill							Qty	0.00	Sqm	
							Total Qty Workdone	1115.90	Sqm	
							Deduct Paid Qty	995.60	Sqm	
							Qty on this Bill upto 125%	120.30	Sqm	

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	74									
Item Name:	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications -to Ceiling - Second Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS	
First Bill					Qty			0.00	Sqm	
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 358					Qty			1393.02	Sqm	
Third Bill					Qty			0.00	Sqm	
							Total Qty Workdone	1393.02	Sqm	
							Deduct Paid Qty	1229.90	Sqm	
							Qty on this Bill upto 125%	163.12	Sqm	

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	75									
Item Name:	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications -to Ceiling -Third Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)		QTY	REMARKS
First Bill						Qty			0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 357						Qty			1393.02	Sqm
Third Bill						Qty			0.00	Sqm
								Total Qty Workdone	1393.02	Sqm
								Deduct Paid Qty	1229.90	Sqm
								Qty on this Bill upto 125%	163.12	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS CIVIL Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	76									
Item Name:	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications -to Ceiling - Terrce Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)		QTY	REMARKS
First Bill							Qty		0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 356							Qty		79.14	Sqm
Third Bill							Qty		0.00	Sqm
								Total Qty Workdone	79.14	Sqm
								Deduct Paid Qty	40.00	Sqm
								Qty on this Bill upto 125%	10.00	Sqm
								Qty on this Bill above 125%	29.14	Sqm

QUALITY CONSULTANTS & ENGINEERS Bangalore

Contractor Representative

Consultant Representative

B.K.

Assistant Engineer
RR Nagara Division (Project)

B.K.

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	77									
Item Name:	Providing Rough cement plastering 15 mm thick in single coat with cement mortor 1:4, to brick masanary for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.Second Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS	
First Bill								Qty	0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 355								Qty	381.24	Sqm
Third Bill								Qty	0.00	Sqm
								Total Qty Workdone	381.24	Sqm
								Deduct Paid Qty	379.50	Sqm
								Qty on this Bill upto 125%	1.74	Sqm

QUALITY CONSULTANTS & ENGINEERS Bangalore

Contractor Representative

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	78									
Item Name:	Providing Rough cement plastering 15 mm thick in single coat with cement mortor 1:4, to brick masanary for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.Third Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)		QTY	REMARKS
First Bill						Qty			0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 354						Qty			381.24	Sqm
Third Bill						Qty			0.00	Sqm
								Total Qty Workdone	381.24	Sqm
								Deduct Paid Qty	379.50	Sqm
								Qty on this Bill upto 125%	1.74	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	79									
Item Name:	Providing 20mm thick cement plaster in single coat with cement mortor 1:3, to Stone masonary & concrete Surface including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.-Second Floor									
	CHAINAGE / Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)		QTY	REMARKS
First Bill						Qty			0.00	Sqm
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 353						Qty			61.48	Sqm
Third Bill						Qty			0.00	Sqm
								Total Qty Workdone	61.48	Sqm
								Deduct Paid Qty	60.50	Sqm
								Qty on this Bill upto 125%	0.98	Sqm

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work:-Construction of Market Building At Jp Park in Ward No 17.

Measurement Sheet

Fourth and Final Bill

Item No:	80									
Item Name:	Providing 20mm thick cement plaster in single coat with cement mortor 1:3, to Stone masonary & concrete Surface including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.-Third Floor									
	CHAINAGE Land Mark	NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS	
First Bill				Qty				0.00	Sqm	
Second Bill										
Qty vide on Measurement Sheet...File No - 2, Page No - 352				Qty				61.48	Sqm	
Third Bill				Qty				0.00	Sqm	
							Total Qty Workdone	61.48	Sqm	
							Deduct Paid Qty	60.50	Sqm	
							Qty on this Bill upto 125%	0.98	Sqm	

Contractor Representative

QUALITY CONSULTANTS & ENGINEERS Bangalore CIVIL

Consultant Representative

Assistant Engineer
RR Nagara Division (Project)

Asst.Executive Engineer
RR Nagara Division (Project)

Scanned by TapScanner